
Future Replacements/Modernizations -- No. 886536 -- Master Project
Category Montgomery County Public Schools

Public Schools

Countywide

None

November 26, 2007

No

Administering Agency

Planning Area

Relocation Impact

Date Last Modified

Required Adequate Public FacilitySubCategory Countywide

Status On-going

EXPENDITURE SCHEDULE ($000)

Cost Element Total
Total        

6 Years

Thru    

FY08

Rem.   

FY08 FY09 FY10 FY11 FY12 FY13 FY14
Beyond 

6 Years

Other

Construction

Site Improvements and Utilities

Land

Planning, Design, and Supervision  50,917

 19,782

 552,639

 88,987

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 26,112

 600

 12,285

 14,758

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0

 210

 0

 0

 0

 0

 1,888

 0

 0

 0

 0

 7,876

 0

 1,010

 1,806

 0

 16,138

 600

 11,275

 12,952

 0

 24,805

 19,182

 540,354

 74,229

 0

* 712,325  53,755 0  0  0  0  210  1,888  10,692  40,965Total

FUNDING SCHEDULE ($000)

 3,667 3,667Current Revenue: Recordation Tax  0  0  0  0  0  0  0  3,667  0

 30,214 688,784G.O. Bonds  0  0  0  0  210  1,888  5,888  22,228  658,570

 0 0Recordation Tax  0  0  0  0  0  0  0  0  0

 19,874 19,874Schools Impact Tax  0  0  0  0  0  0  4,804  15,070  0

 0 0State Aid  0  0  0  0  0  0  0  0  0

Total  712,325  0  0  0 53,755  0  210  1,888  10,692  40,965  658,570

DESCRIPTION

A schedule is required to arrest deterioration and to ensure that aging facilities remain suitable for instruction on an approximate 30-year cycle.  The Board of 

Education strongly supports the upgrading of facilities through comprehensive modernizations to replace major building systems and to bring schools up to 

current educational standards.  MCPS has designed an instrument to assess the condition of the schools (FACT) as they reach 30 years old and rank them in 

order of need.  Schools will be planned according to the priority listing in the FACT survey.  As feasibility studies are completed and architectural planning is 

scheduled, individual schools will move from this project to the Current Replacements/Modernizations PDF No. 926575. 

On May 1, 2001, a 90-day moratorium on bidding MCPS construction projects was implemented due to rapidly escalating construction costs.  In FY 2003, due 

to fiscal constraints, all future modernization projects were delayed.  An amendment to the FY 2003-2008 CIP was approved to move one high school from this 

project to the Current Replacement/Modernization project.  As part of the Board of Education's adopted FY 2004 Capital Budget and Amendments to the FY 

2003-2008 CIP, planning expenditures for some future modernizations were shifted to more closely couple these planning expenditures with approved project 

construction schedules.  The realignment of planning expenditures will not affect any project completion schedule.  Due to fiscal constraints and delay in the 

elementary school modernization projects in the adopted FY 2005-2010 CIP, only one middle school modernization project moved from this project to the 

Current Replacement/Modernizations Project.  As a result of the adopted FY 2007-2012 CIP, five elementary schools, one middle school, and one high school 

moved from this project to the Current Replacement/Modernizations Project.  Also, six elementary schools, one middle school, and one high school now show 

expenditures in the adopted CIP, and therefore, were given completion dates for their modernizations.  

The Board of Education's Requested FY 2009-2014 CIP moved six elementary schools, one middle school, and two high schools from this project to the 

Current Replacement/Modernizations Project.  The Board of Education's request also provided completion dates for three elementary schools, one middle 

school and two high schools.  Due to fiscal constraints, the County Council, in the adopted FY 2009-2014 CIP, delayed high school modernizations one year, 

with the exception of Wheaton HS which was delayed two years, beyond the Board of Education's request.  A complete list of modernizations is in Appendix E 

of the Board of Education's FY 2009 Capital Budget and FY 2009-2014 Master Plan.

FISCAL NOTE

State Reimbursement:  Reimbursement of the state share of eligible costs will continue to be pursued.

The impact tax reflected in the expenditure schedule shown above is applied to the addition portions of some modernizations within this project.

OTHER DISCLOSURES 

- MCPS asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource Protection 

and Planning Act.

- *  Expenditures will continue indefinitely.

MAPAPPROPRIATION AND 

EXPENDITURE DATA

Date First Appropriation

First Cost Estimate             

Current Scope

Appropriation Request

($000)

 65,220

 712,325

 0

Last FY's Cost Estimate 

FY10

Partial Closeout Thru

New Partial Closeout

Total Partial Closeout  0

 0

 0

FY07

FY08

Cumulative Appropriation

Expenditures / Encumbrances

Unencumbered Balance  0

 0

 0

Supplemental Appropriation Request

Transfer

 0

 0

COORDINATION
Mandatory Referral - M-NCPPC

Department of Environmental Protection

    Building Permits:

        Code Review

        Fire Marshal

        Department of Transportation

     Inspections

     Sediment Control

     Stormwater Management

WSSC Permits
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